



**Capital Program Report
Board of Trustees
April 13, 2018**

MAJOR / INTERMEDIATE CAPITAL PROJECTS

- **Multicultural Center**

Dawson Construction, general contractor/construction manager (GC/CM), has mobilized on the site. Alternative pathways to the Viking Union, Performing Arts Center, and temporary Book Store are complete. Demolition activities have begun. Web cameras showing the site can be found on the following link:

<https://www.wvu.edu/wwuarchitect/construction/pw698.shtml#webcam>

- **Buchanan Towers Renovation**

Dawson Construction has mobilized at Buchanan Towers during spring break and put into place construction controls to separate the work area from the student residences. Construction has started. The first phase of construction is scheduled to be complete for Fall 2018 occupancy.

- **Carver Academic Renovation**

The Carver Academic Renovation project construction is complete. Closeout of the construction contract is still on-going.

2018 CAPITAL BUDGET

Planning for the next biennium capital request and ten-year plan has commenced. In a separate item, the Board will review Western's draft 2019-2021 Capital Budget Request and 2019-2029 Capital Plan.

For more information about the major projects, the Capital Program, and the Capital Planning Process, visit the Office of Facilities Development and Capital Budget website:

<http://www.wvu.edu/wwuarchitect/>.