MAJOR / INTERMEDIATE CAPITAL PROJECTS

- **Multicultural Center**
  Dawson Construction is proceeding on schedule. Major demolition is complete and structural concrete is nearing completion. Interior framing and rough-in are beginning soon in the lower level, and structural steel erection will begin in July. Construction progress is on budget and on schedule for completing dry-in before the fall rainy season and for on-time completion in the summer of 2019. Web cameras showing the site can be found on the following link:

  [https://www.wwu.edu/wwuarchitect/construction/pw698.shtml#webcam](https://www.wwu.edu/wwuarchitect/construction/pw698.shtml#webcam)

- **Buchanan Towers Renovation**
  This project is two phases: Spring and Summer quarters of 2018 is phase one, and Spring and Summer quarters of 2019 is phase two. Dawson Construction started construction of phase one in March 2018. They are approximately 20% complete on the total project. Most demolition and repair and sealing of exterior brick is complete. Interior framing, plumbing, fire detection and alarm, security and electrical work has started. Exterior window replacement will start in early July. The first phase of construction is scheduled to be complete for Fall 2018 occupancy.

2018 CAPITAL BUDGET

Planning for the next biennium capital request and ten-year plan has already commenced. The Board reviewed the draft 2019-2021 capital budget request (request) and 2019-2029 capital plan (plan) at the April 2018 meeting. At the June 2018 meeting, the Board will consider for approval the final version of the capital request and plan.